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Department of Energy 
Post Office Box 2567 

Grand Junction, Colorado 81 502-2567 

May 2, 1989 

Lam Nguyen. Remedial Project Manager 
U.S. Environmental Protection Agency 
Region VI11 
999 18th Street, Suite 500 
Denver, CO 80202-2405 

Subject: Monticello Xillsite Time Schedule 

Dear M r .  Nguyen: 

The following information is provided in relation to 'the Environmental 
Protection Agency's (EPA) request that the Record of Decision (ROD) for the 
Millsite be completed within 13 months o f  the signed Federal Facility 
Agreement (FFA) and not 24 months as proposed by the Department of' Energy 
(DOE). As you are aware the DOE submitted the Draft Remedial Investigation/ 
Feasibility Study (RI/FS) to EPA and the State of Utah for review on Hay 1. 
1989. 4.3 months ahead of schedule. Since the submittal of the draft RI/FS 
eliminated 4.5 months from the schedule, the ROD is achievable within 18 
months (August, 1990) of the effective date of the FFA. In addition, the 
completion of the ROD within this timeframe is also based upon the fact that 
no additional site characterization o r  investigations are required. 

A revised Time Schedule, reflecting the early submittal of the RI/FS and 
finalization of the ROD, is being prepared and will be submitted within the 
next several days. DOE will continue efforts to accelerate the schedule 
whenever possible. However, given the consequences of missing deadlines 
established by the Time Schedule, the Department must continue to propose 
realistic and achievable schedules. 

I f  you have any questions on the above, please contact me at FTS 326-6009 o r  
(303)248-6009. 

CC: C Nichols, DOE-ID 
S Aoki, DOE-ID 
8 McLeod, State oP Utah 
B Mathis. UNC 
B tlurphie - NE-23/GTN 
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Sincerely, 

Dee J. Williamson 
Monticello Project Coordinator 
Grand Junction Projects Office 


